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8 June 1967

MEMORANDUM FOR THE RECORD
SUBJECT: Meeting with Dr, Flax on 6 June 1967.
1. At 1630, 6 June 1967 a meeting was held in Dr,.

Flax's office to discuss the U2-R and OXCART Program
progress. Present at this meeting were Mr. Parangosky,

did not stay for the actual briefing.

2, | lbriefed on the status of the U2-R
and, in particular, mentioned that fhere would be an impact
of the OXCART deployment on the
specifically in the areas of personncl, equipment and facil-
ities. These hindrances were not major in nature.

3. | | also briefed on the OXCART status.
He pointed out the indecision of the future of the OXCART
Program, i.e., will it phase out in December, or will it

continue operational through at least the full FY68. Dr.
Flax seemed well versed and knowledgeable of this problem
and, in fact, requested that we give him further details so
that he could raise the subject in the appropriate places.

4, briefed on the OXCART finances and
Dr. Flax was advised that we had proposed [::::::]Budget for
the phase out of the OXCART in FY68 and he was shown a pro-
posed operational budget for OXCART for the full FY68 in the
amount

5. _The Doctor was advised that the OXCART Program would
require in early FY68 in order to manage some 41 critical
spare itens.

6. Actions that were decided upon are as follows:

A. Dr. Flax would raise questions in the correct
places in an attempt to determine within the 4
month what the deployment duration for the
OXCART vehicle would be and what planning guides
should be used for the future of the OXCART Pro-
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B. will identify the 41 criti-
cal i : i i ation
to 25X1A
C. would prepare a budget with
the assumptions that the OXCART vehicle would

be deployed indefinitely and that we would
continue to maintain all OXCART vehicles in an ¢
operational posture indefinitely,

D, would prepare a budget with the
assumptions that the OXCART vehicle will be
deployed through November 30 and then would be
phased out during December.

7. Both of the above budgets are to be delivered to

on 10 June.

8. It is my opinion that Dr. Flax was knowledgeable of
the need to determine the OXCART future and that he realized
that funds greater than bould be redquired during FY68.

I had the feeling that he would vigorously press this subject,
and that we can anticipate some type of decision prior to
1 July 1967,

A casual discussion with at the end of
the meecting indicated that Dr, FlaXx would discuss this sub-
jeet with Mr. Vance and then decide if an EXCOM mceting was
required to answer the pertinent questions. I might suggest
that CIA might be well advised to pursue this subject through
Mr. Duckett and Mr. Helms, rather than leave the complete
initiative and decision to Dr., Flax and Mr. Vance.
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